## RFS Expanded Data Collection: File Testing Timeline

Each Testing Organization will be required to successfully complete at least one of the Testing Cycles as outlined below:

- ✓ Testing Cycle #1:
  - January 2024 Reporting Period Data
  - Must complete by March 29, 2024
- ✓ Testing Cycle #2:
  - February 2024 Reporting Period Data
  - Must complete by May 31, 2024
- ✓ Testing Cycle #3:
  - May 2024 Reporting Period Data
  - Must complete by July 31, 2024

Testing Organizations with both Single Family and Multifamily portfolios <u>must conduct each program independently.</u>





May 26, 2023 APM 23-05

announced the 11 additional and 1 revised data elements for industry awareness Ginnie Mae Test Production Environment

CY Q4

2023

Created

Modernization
Initiatives Page
Published

**(2)** 

January 2024

All Parties:

**Environments** 

Ready for File

Testina

2024

Testing Cycle #1

Prepare Test
Files using Jan
2024 Report
Period Data

**February** 

March 2024

Testing Cycle #1

Submit Test Files using Jan 2024 Report Period Data April 2024

Testing Cycle #2

Prepare Test
Files using Feb
2024 Report
Period Data

May 2024

Testing Cycle #2

Submit Test Files using Feb 2024 Report Period Data Testing Cycle #3

**June 2024** 

Prepare Test Files using May 2024 Report Period Data Testing Cycle #3

Submit Test Files using May 2024 Report Period Data

**July 2024** 

Finalization and Production Readiness Month

**August** 

2024

Go Live

Reporting
August 2024
Report Period
Data

September

2024



**File Testing Window**